
Responsibility Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15

Task 1
Board of 

Trustees

Task 2
Comp Plan 

Committee

Board of 

Trustees

Task 3
Board of 

Trustees

Task 4
Covington 

Development 

LLC

Task 5
Consultant to 

be hired

Task 6 PFP - Joe Czajka

Task 7
PACE  - Tiffany 

Zezula

Task 8
PACE - Tiffany 

Zezula

Report on 

Public Input

Task 9 Barbara Barosa

Task 10
Board of 

Trustees

Public 

hearings 

on Draft 

Comp 

Plan/ GEIS

Task 11 Barbara Barosa

Final GEIS 

prepared 

then 

issued by 

Village

Task 12
Consultant to 

be hired

Task 13 Board of 

Trustees

Task 14
Board of 

Trustees

Declare 

Board of 

Trustees 

Urban 

Renewal 

Agency

Task 15

Consultant to 

be hired

Task 16 TBD

Task 17

Board of 

Trustees

Release 

Building 

Moratorium

* This schedule is tentative and may be subject to change.

Reviews and approvals as needed

Write Urban Renewal Plan

Define and create Urban Renewal Area 

- starts after Covington Marketing 

study report finalized.

Final Comp Plan 

prepared & adopted

Village of Brewster Comprehensive Plan Update - Tentative Schedule of Tasks

Zoning Ordinance Update 

Preparation & Adoption

Demographics and Statistics update report

Public Outreach and 

charrettes

Define Scope of Comp Plan Update.  Include GSS, what about 

rest of Village?  Existing Comp Plan existing conditions 

chapters review and update by Committee

Envision Brewster 

Marketing Campaign. 

Flyers, Surveys, Online, 

Contact Stakeholders.

Market Feasibility Study. Define scope of study and 

incorporate Covington Vision

Existing inventory study and report 

Draft Comp Plan and Draft GEIS prepared by County 

Planner

SEQR - Board of Trustees 

to Intent to Declare Lead 

Agency/ Circulate Notice 

for Comp Plan, GEIS & 

Zoning with Full EAF


